
Seattle Tunnel Partners monthly schedule – September 2017 
 
The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel 
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house controls for lighting, 
ventilation and other systems needed to operate the tunnel. 
  
STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which are activities that must be completed on time for the project to be finished on the projected 
completion date. An activity on the critical path cannot be started until certain prior activities are complete.  
 
The detailed critical-path schedule can be found on the following pages. Like all large construction projects, the schedule for this project changes frequently. Because STP is responsible for the schedule under the terms of the project’s design-
build contract, WSDOT cannot verify any of the dates shown in this schedule. 
 
As a reminder, after STP hands over the tunnel to the state, work must be done to connect the new tunnel to SR 99 in the south and Aurora Avenue North in the north. Based on STP’s schedule, WSDOT estimates the tunnel would open to 
traffic in early 2019. 

 

 
 

 

 
 



Activity ID Revision - 
Path 
Analysis

Activity Name OD Start Finish Last Month
Start

Last Month
Finish

Start
Variance

Finish
Variance

Total
Float

Interior StructInterior Structure CoInterior Structure Concrete / Electrical Room 16 119 22-Aug-17 A 08-Feb-18 22-Aug-17 08-Feb-18 0 0 0

Interior StructuInterior Structure ConcInterior Structure Concrete 119 22-Aug-17 A 08-Feb-18 22-Aug-17 08-Feb-18 0 0 0

South Bound South Bound DeckSouth Bound Deck 78 22-Aug-17 A 19-Dec-17 22-Aug-17 21-Dec-17 0 2 0

TC Reach 12 - 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 12 (Station 269+19 - 275+69) 26 22-Aug-17 A 23-Oct-17 22-Aug-17 25-Sep-17 0 -22 0

TC Reach 13 - 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 13 (Station 275+69 - 282+19) 34 26-Sep-17 A 02-Nov-17 26-Sep-17 06-Nov-17 0 3 0

TC Reach 14 - 140 1.a.2 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 282+19 - 287+23) 37 03-Nov-17 19-Dec-17 07-Nov-17 21-Dec-17 3 2 0

SB Deck  - 1000 1.a.2 South Bound Deck - COMPLETE 0 19-Dec-17 21-Dec-17 2 2 0

South Bound WSouth Bound Walls & ESouth Bound Walls & Electrical Room Concrete 41 20-Dec-17 08-Feb-18 18-Dec-17 08-Feb-18 -2 0 0

TC Reach 14 - 150 1.a.3 LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 14 20-Dec-17 08-Jan-18 18-Dec-17 08-Jan-18 -2 0 0

TC Reach 14 - 160 1.a.3 ER CEILING #16 - Form, Rebar, Imbed MEP, Pour - Reach 14 6 16-Jan-18 22-Jan-18 16-Jan-18 22-Jan-18 0 0 0

TC Reach 14 - 190 1.a.3 SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 285+80 & 286+55 10 23-Jan-18 02-Feb-18 23-Jan-18 02-Feb-18 0 0 0

ER 16 - 100 1.a.3 FRP Equipment Pads - Electrical Room #16 5 03-Feb-18 08-Feb-18 03-Feb-18 08-Feb-18 0 0 0

Mechanical - EMechanical - ElectricMechanical - Electrical - Plumbing 36 09-Feb-18 30-Mar-18 09-Feb-18 30-Mar-18 0 0 0

Electrical RoomElectrical Room 16Electrical Room 16 36 09-Feb-18 30-Mar-18 09-Feb-18 30-Mar-18 0 0 0

ER 16 - 110 2.c Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - Electrical Room #16 13 09-Feb-18 27-Feb-18 09-Feb-18 27-Feb-18 0 0 0

ER 16 - 120 2.c Electrical System: Install Raceways - Electrical Room #16 13 28-Feb-18 16-Mar-18 28-Feb-18 16-Mar-18 0 0 0

ER 16 - 400 2.c Install SCADA, ITS, Security, Communication Cabinets - Electrical Room #16 10 19-Mar-18 30-Mar-18 19-Mar-18 30-Mar-18 0 0 0

Testing and CTesting and CommisTesting and Commissioning 149 02-Apr-18 25-Oct-18 02-Apr-18 25-Oct-18 0 0 0

Prefunctional CPrefunctional Check LiPrefunctional Check List 66 02-Apr-18 02-Jul-18 02-Apr-18 02-Jul-18 0 0 0

Northbound RNorthbound RoadwayNorthbound Roadway 16 02-Apr-18 23-Apr-18 02-Apr-18 23-Apr-18 0 0 0

ER 16 Prefunct - 1 3.a.3.a.1 North Bound Roadway Prefunctional Check List for Controls - ER 16 5 02-Apr-18 06-Apr-18 02-Apr-18 06-Apr-18 0 0 0

ER 16 Prefunct - 1 3.a.3.a.1 North Bound Roadway Prefunctional Check List for Mechanical - ER 16 11 09-Apr-18 23-Apr-18 09-Apr-18 23-Apr-18 0 0 0

Tunnel WideTunnel WideTunnel Wide 50 24-Apr-18 02-Jul-18 24-Apr-18 02-Jul-18 0 0 0

Tun Wide Prefunc 3.a.Tunnel Prefunctional Check List for Jet & Maintenance Fans 20 24-Apr-18 21-May-18 24-Apr-18 21-May-18 0 0 0

Tun Wide Prefunc 3.a.Tunnel Pre- Commissioning Internal Testing - Tunnel Ventilation System 20 22-May-18 18-Jun-18 22-May-18 18-Jun-18 0 0 0

Tun Wide Prefunc 3.a.Tunnel Pre-Commissioning Internal Testing - Environmental Stations 10 19-Jun-18 02-Jul-18 19-Jun-18 02-Jul-18 0 0 0

MEP - FPT - 000 3.a.Tunnel Prefunctional Check Lists - COMPLETE 0 02-Jul-18 02-Jul-18 0 0 0

Integrated FuncIntegrated Functional TIntegrated Functional Testing 83 03-Jul-18 25-Oct-18 03-Jul-18 25-Oct-18 0 0 0

MEP - FPT - 120 3.c Maintenance Ventilation (TR 2.34) - Functional Performance Testing 15 03-Jul-18 23-Jul-18 03-Jul-18 23-Jul-18 0 0 0

MEP - FPT - 300 3.c North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 24-Jul-18 13-Aug-18 24-Jul-18 13-Aug-18 0 0 0

MEP - FPT - 144 3.c South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functional Performance Testing 15 14-Aug-18 03-Sep-18 14-Aug-18 03-Sep-18 0 0 0

MEP - FPT - 140 3.c Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 04-Sep-18 24-Sep-18 04-Sep-18 24-Sep-18 0 0 0

MEP - FPT - 230 3.c Functional Tests - COMPLETE 0 24-Sep-18 24-Sep-18 0 0 0

MEP - IFPT - 000 3.c Pre - Test Integrated Functional Performance Testing 10 25-Sep-18 08-Oct-18 25-Sep-18 08-Oct-18 0 0 0

MEP - IFPT - 100 3.c Default - Integrated Functional Performance Testing - 0 1 09-Oct-18 09-Oct-18 09-Oct-18 09-Oct-18 0 0 0

MEP - IFPT - 110 3.c Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 10-Oct-18 10-Oct-18 10-Oct-18 10-Oct-18 0 0 0

MEP - IFPT - 120 3.c Major Fire One Direction - Integrated Functional Performance Testing - 2 1 11-Oct-18 11-Oct-18 11-Oct-18 11-Oct-18 0 0 0

MEP - IFPT - 130 3.c Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 12-Oct-18 15-Oct-18 12-Oct-18 15-Oct-18 0 0 0

MEP - IFPT - 140 3.c Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 16-Oct-18 16-Oct-18 16-Oct-18 16-Oct-18 0 0 0

MEP - IFPT - 150 3.c Maintenance Closure/Special Events - Integrated Functional Performance Testing - 5 1 16-Oct-18 16-Oct-18 16-Oct-18 16-Oct-18 0 0 0

MEP - IFPT - 160 3.c Second Incident - Different Locations - Integrated Functional Performance Testing - 6 1 17-Oct-18 17-Oct-18 17-Oct-18 17-Oct-18 0 0 0

MEP - IFPT - 170 3.c Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 17-Oct-18 17-Oct-18 17-Oct-18 17-Oct-18 0 0 0

MEP - IFPT - 180 3.c Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 18-Oct-18 18-Oct-18 18-Oct-18 18-Oct-18 0 0 0

MEP - IFPT - 190 3.c SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 19-Oct-18 19-Oct-18 19-Oct-18 19-Oct-18 0 0 0

MEP - IFPT - 200 3.c NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 19-Oct-18 19-Oct-18 19-Oct-18 19-Oct-18 0 0 0

MEP - IFPT - 220 3.c Loss of Utility Power - Integrated Functional Performance Testing - 12 1 22-Oct-18 22-Oct-18 22-Oct-18 22-Oct-18 0 0 0

MEP - IFPT - 230 3.c Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functional Performance Testing - 13 1 23-Oct-18 23-Oct-18 23-Oct-18 23-Oct-18 0 0 0

MEP - IFPT - 240 3.c Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 24-Oct-18 24-Oct-18 24-Oct-18 24-Oct-18 0 0 0

MEP - IFPT - 250 3.c Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performance Testing - 15 1 24-Oct-18 24-Oct-18 24-Oct-18 24-Oct-18 0 0 0

MEP - IFPT - 260 3.c HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Performance Testing - 16 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0

MEP - IFPT - 270 3.c HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Functional Performance Testing - 17 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0

MEP - IFPT - 280 3.c Common Response Plan - Integrated Functional Performance Testing - 18 1 25-Oct-18 25-Oct-18 25-Oct-18 25-Oct-18 0 0 0

MEP - iFPT - 300 3.c Integrated Functional Performance Tests - COMPLETE 0 25-Oct-18 25-Oct-18 0 0 0

Completion MCompletion MilestonCompletion Milestones 240 25-Oct-18 22-Jun-19 25-Oct-18 22-Jun-19 0 0 0

Mile-Forecast SC 4 Substantial Completion (Forecast) 0 25-Oct-18 25-Oct-18 0 0 0

Mile-Forecast PW 85 4 Project Wide - Physical Completion (Forecast) 0 22-Feb-19 22-Feb-19 0 0 0

Mile-Forecast PW 90 4 Project Wide - Milestone - Final Completion (Forecast) 0 22-Jun-19 22-Jun-19 0 0 0

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2018 2019

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 12 (Station 269+19 - 275+69)

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 13 (Station 275+69 - 282+19)

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 282+19 - 287+23)
South Bound Deck - COMPLETE

LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14

ER CEILING #16 - Form, Rebar, Imbed MEP, Pour - Reach 14

SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour - Reach 14 (Station 285+80 & 286+55)

FRP Equipment Pads - Electrical Room #16

Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - Electrical Room #16

Electrical System: Install Raceways - Electrical Room #16

Install SCADA, ITS, Security, Communication Cabinets - Electrical Room #16

North Bound Roadway Prefunctional Check List for Controls - ER 16

North Bound Roadway Prefunctional Check List for Mechanical - ER 16

Prefunctional Check List for Jet & Maintenance Fans

Pre- Commissioning Internal Testing - Tunnel Ventilation System

Pre-Commissioning Internal Testing - Environmental Stations
Prefunctional Check Lists - COMPLETE

Maintenance Ventilation (TR 2.34) - Functional Performance Testing

North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- 

South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2

Tunnel Ventilation (TR 2.35) - Functional Performance Testing
Functional Tests - COMPLETE

Pre - Test Integrated Functional Performance Testing

Default - Integrated Functional Performance Testing - 0

Minor Fire One Direction - Integrated Functional Performance

Major Fire One Direction - Integrated Functional Performance

Two Fires Same Direction - Integrated Functional Performan

Fire Outside Portal Entrance - Integrated Functional Perform

Maintenance Closure/Special Events - Integrated Functional 

Second Incident - Different Locations - Integrated Functiona

Major/Blocking Debris - Integrated Functional Performance T

Wrong Way Vehicle - Integrated Functional Performance Te

SB Off-ramp Congestion - Integrated Functional Performan

NB Off-ramp Congestion - Integrated Functional Performan

Loss of Utility Power - Integrated Functional Performance T

Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedes

Maintenance/Moving Operation - Integrated Functional Per

Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integr

HAZMAT: Spill Response (Non-Hazardous and Fuel) - Inte

HAMAT: Hazardous Materials (chemicals, toxic gas, radio

Common Response Plan - Integrated Functional Performa
Integrated Functional Performance Tests - COMPLETE

Substantial Completion (Forecast)

Project Wide - Physical Com

September Update (Data Date October 1, 2017) Appendix B2.1 - Longest Path 17-Oct-17 09:42
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